DELTA SHIPYARDS

WEEKLY PROJECT SUMMARY

Activities Conducted from June 16 through June 22, 2012

e Review QASP requirements with C. Shappee.

e Completed incorporating Removal Assessment sampling activities into HRS QASP.
e Submitted QASP for review

e Addressed QASP edits from C. Shappee

e Provided Draft QASP to OSC for review

Issues Encountered:

e No issues this week

Action Items for Week Ending June 29, 2012

e Finalize sample analyses and begin laboratory procurement.
e Continue to research LDEQ files and documents for Bayou Trepagnier project in which LDEQ
conducted an in-situ disposal.
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